

Nova Platform - Latest Project Report

Nova Platform · Latest available project data

Generated 9/30/2026, 4:10:09 PM UTC · 0 repositories

COMPLETE 60%	REMAINING 40%	TASKS 0 / 0	DEADLINE OUTLOOK SCORE 80%
------------------------------------	-------------------------------------	-----------------------------------	--

EXECUTIVE SUMMARY

PDF verification report.

VISUAL OVERVIEW

WORK COMPLETION

100 total

CATEGORY	PERCENT
Complete	60
Remaining	40

PULL REQUEST MERGE RATE

8 total

CATEGORY	PULL REQUESTS
Merged	2
Not merged	6

WEEKLY GIT ACTIVITY

8


CATEGORY	COMMITTS	PULL REQUESTS	MERGED PRS
1. 2026-09-07	4	1	0
2. 2026-09-14	0	2	1
3. 2026-09-21	8	3	2

WEEKLY CODE CHANGES

50

CATEGORY	LINES ADDED	LINES DELETED
1. 2026-09-07	50	10
2. 2026-09-14	40	15
3. 2026-09-21	20	8

COMPLETION BY EVIDENCE SOURCE



CATEGORY	COMPLETE %
1. Plan checklist	60
2. Taiga work	55
3. Repository verified	Not available

TAIGA WORK STATUS



CATEGORY	TASKS
Closed	6
In progress	3
New	1

HEALTH AND TREND

Overall Health: healthy
Health Score: 80
Trend: improving

VELOCITY AND SPRINT

Sprint Name: Sprint 1
Planned Points: 10
Completed Points: 6
Completion Rate: 60

COMPLETION EVIDENCE

--

FEATURE ASSESSMENT AND EVIDENCE

No feature assessment available.

DEPARTMENTS

Grouped by repository type · active = committed in the last 30 days · 3 people · 1 **unlinked repositories**

DEPARTMENT	MEMBER	CONTRIBUTION
UI Team	2 members · 1 active	51 commits · +118800 / -36589 lines
UI Team	amitmarjit-mass	23 commits · +10 / -2 lines
QA / Testing	1 member · 0 active	59 tasks created · 10 closed · QA closure rate 17%
QA / Testing	Sudip Sarkar · QA	59 created · 10 closed

DELIVERY FORECAST

DEADLINE OUTLOOK SCORE 82%	PREDICTED COMPLETION 2026-11-15	ACTIVE DEVELOPERS 1	REMAINING WORK 40%
-------------------------------	------------------------------------	------------------------	-----------------------

Target Submission: 2026-12-31

Deadline Reachable: Yes

Estimated Days Remaining: 67

Team Progress/Week: 4.2%

Commits/Developer/Week: 1.2

Taiga Completion Efficiency: 66.7%

Combined Codebase: 1 frontend + 1 backend repositories

Forecast basis: observed_project_progress_rate. Outlook scores are heuristic indicators, not calibrated delivery probabilities. Forecasts require review against current scope and capacity.

RISKS AND PREDICTIONS

Overall Risk: medium

Deadline Risk: low

Deadline Outlook Score: 80%

AI FINDINGS AND RECOMMENDATIONS

Delivery is progressing.

EVIDENCE SOURCES

No sources reported.